

# Project Schedule

## Moscow Comprehensive Plan

Date/Time	Meeting	Activity	
<b>Project Kick-off and Background Studies</b>			
Mos. 1-3	May 15-18, 2007	Project Kick-off	Kick-off meetings with Staff and Steering Committee Mtg. #1
		Focus group meetings	Interviews of Stakeholder Groups
		Moscow Dialogue Congress	Citizens' Congress meetings (Hamilton Indoor Recreation Ctr.)
	June 29, 2007	None	Submit Draft Introduction Chapter
	July 10-12, 2007	Parks and Recreation Board Meeting No. 1	Walking tour, inventory, and user observation
		URA Meeting	Overview site plan charrette process
School District Meeting		Data collection and reconnaissance	
<b>Land Use and Character</b>			
Mo. 4	August 17, 2007	None	Submit Draft Land Use & Character Chapter
<b>Transportation</b>			
Mo. 5-6	September 17-20, 2007	URA Charrette	Alternative site plan development
		Steering Committee Meeting No. 2	Review and discussion of deliverables
		Parks and Recreation Board Meeting No. 2	Discussion of draft plan sections
		Transportation Commission	Discussion of thoroughfare plan principles
		ASUI Input Meeting	Student input session
	October 15, 2007	None	Submit Drafts of Mobility Chapter and Thoroughfare Plan
<b>Recreation</b>			
Mos. 7-8	November 2, 2007	None	Submit Draft Parks Master Plan Needs Chapter*
	November 20, 2007	None	Submit Draft Parks Master Plan Implementation Chapter*
	December 4, 2007	Parks & Rec. Board Meeting No. 3	Discussion of draft plan sections
	December 5, 2007	Steering Committee Meeting No. 3	Review and discussion of deliverables + land use exercise

Growth Management and Capacity			
Mo. 9	January 4, 2008	None	Submit Draft Parks and Recreation Chapter and Growth Management and Capacity Chapter
Economic Development			
Mo. 10	January 25, 2008	None	Submit Draft Economic Development Chapter
	February 4, 2008	Joint Mtg. (P&Z/Council)	Project Status Report
	February 5, 2008	Parks and Recreation Board Meeting No. 4	Overview revised draft plan and Comprehensive Plan Summary
Steering Committee Meeting No. 4		Review and discussion of deliverables	
Implementation and Draft Plan			
Mo. 10	February 15, 2008	None	Submit Draft Implementation Chapter
	February 27, 2008	Steering Committee Meeting No. 5	Overall draft plan review
	February 28, 2008	Moscow Dialogues Open House	Open house for public review of the draft plan
Review and Consideration			
Mos. 11-13	February 29 to March 28, 2008	30-day Public Comment Period	Receipt of comments on the Draft Plan
	April 8, 2008	Joint Workshop of Steering Committee, P&Z and City Council	Overall draft plan review
		Public Hearing of P&Z	Consideration and recommendation
	April 9 to May 9, 2008	30-day Public Comment Period	Receipt of comments on the Draft Plan
	May 15, 2008	None	Memorandum of proposed plan modifications
	June 2, 2008	City Council Public Hearing	Consideration for adoption

\* Parks and Recreation Master Plan

Council meetings are generally the first and third Mondays of the month.

Planning and Zoning Commission meetings are the second and fourth Wednesdays of the month.